



AutoClock — Work Plan & Team Allocation

Project	AutoClock — One-Click Daily Worklog & EOD Reporter
Document	Work Plan v1.0
Build window	HackFest: Fri 22 May 20:00 → Sat 23 May ~14:00 (18 hours)
Team	5 — Tejas, Keval, Yogesh, Ravi, Ali
Hard rules	Zero cost · built for the real ~60 users
Reads from	AutoClock_PRD.md (FR), AutoClock_ERD.md (EP, TB, ADR)

1. Team & Profile → Role Mapping

Each person's hackathon role is matched to their real strength.

Person	Real-world profile	AutoClock role	Owns
Tejas Dongre	IT Infra Management · cost optimization · process improvement	Infra & Integrations-Access Lead	Repo, environments, secrets, hosting/deploy, Jira API access, demo-laptop, zero-cost audit
Keval Parikh	Development & debugging · fast learner · AI-assisted dev	Backend Core Developer	Node/Express server, DB, API endpoints, RBAC/auth, Jira worklog write, sync orchestrator
Yogesh Mohite	Sr. QA · built an AI tool · works on QA Nexus	Project Lead · Parser · Frontend Flow · QA	Architecture, the free parser, the employee log screen, testing, the demo & pitch
Ravi Jayswal	Data management · automated workflows · Google Sheets & Apps Script	Google Integration & Data Developer	Google Sheets append, Gmail draft, the node-cron Fri/Mon automation, DB seed data
Ali	Image editor · graphic designer · creative asset production	UI/UX & Presentation Lead	App styling from the mockup, dashboard polish, branding, pitch deck, demo video

2. Ownership Map (which person owns which PRD/ERD item)

Area	PRD / ERD refs	Owner	Support
Repo, env, secrets, hosting	ADR-03, ERD §12	Tejas	Keval
Jira API access + token/OAuth	OQ-1, ERD §7.1–7.2	Tejas	Yogesh

Backend server, DB schema	TB-01...TB-12, ERD §3	Keval	Ravi
Auth + RBAC	EP-01, ERD §8	Keval	—
Entry CRUD endpoints	EP-08...EP-11, FR-01/02	Keval	Yogesh
Jira worklog write	EP-13, FR-05, §7.1	Keval	Tejas
Free parser (durations, tidy, grouping)	FR-03, ADR-02	Yogesh	—
Day preview + confirm	EP-12, FR-04	Yogesh	Keval
Employee log screen (frontend)	FR-01/02/14	Yogesh	Ali
Google Sheet append	EP-13, FR-06, §7.3	Ravi	—
Gmail EOD draft	EP-13, FR-07, §7.4	Ravi	—
Fri/Mon compliance cron	EP-17, FR-16	Ravi	Keval
DB seed data	ERD §5.2	Ravi	—
One role dashboard (PM/Lead)	EP-14, FR-10	Ali	Yogesh
App styling / design system	mockup → real CSS	Ali	—
Pitch deck, demo video, branding	Launch checklist	Ali	Yogesh
QA, end-to-end testing	all FR	Yogesh	all
Zero-cost audit	GM-05, C-1	Tejas	—

3. Pre-HackFest Prep — do BEFORE Friday 20:00

The hard rule is "no blockers." These must be done in advance.

#	Task	Owner	Why
P-1	Confirm & generate a fresh 3-day Jira API token (created Friday) with <i>Browse Projects</i> + <i>Work On Issues</i> on PIM/ML/CUMI; test one worklog POST manually	Tejas + Yogesh	The #1 blocker risk
P-1b	Operations member generates a 3-day token from his account (broad "Browse Projects") — the reader account that pulls all worklogs for the dashboards (ERD §7.6)	Tejas + Ops member	Powers the real dashboard data
P-2	Get a copy of the real Google Sheet timesheet; note headers, columns, formulas	Ravi	Prevent sheet corruption
P-3	Get 3–5 real EOD emails as templates	Yogesh	Match the real format
P-4	Create a Google Cloud project + OAuth client (free); enable Sheets + Gmail; set the OAuth consent screen to "Internal" (avoids restricted-scope verification); capture a demo refresh token and test one <code>values.append</code> + one <code>drafts.create</code>	Ravi	Needed for Sheet/Gmail calls — and <code>gmail.compose</code> is a restricted scope
P-4b	Confirm the Jira token is classic (not scoped). If scoped, capture <code>cloudId</code> from <code>/_edge/tenant_info</code>	Tejas	Scoped tokens need a different base URL (ADR-11)
P-5	Pick & confirm the internal server / a laptop to run the backend; install Node 18+, Git	Tejas	Hosting/run target

P-6	Create the Git repo , branch strategy, shared <code>.env.example</code>	Tejas	Hour-0 ready
P-7	Decide the stack (Node + Express, SQLite, React + Vite) — final, no debate on the day	Keval + Yogesh	Avoid hour-1 argument
P-8	Export the mockup design tokens (colours, fonts, spacing) from <code>AutoClock_Designs.html</code>	Ali	Fast styling on the day
P-9	Pre-write the pitch-deck skeleton (problem, solution, demo, impact, ask)	Ali	Hour-17 is too late to start
P-10	Everyone installs tools (Node, VS Code, Chrome, an AI coding assistant) and clones the repo	All	No setup time lost on the day

4. The 18-Hour Plan (per-person swimlanes)

Critical path: API contract → backend endpoints → Jira write → preview/confirm → end-to-end sync. Protect it.

Phase 0 — Setup · Hr 0–1 (Fri 20:00–21:00)

Person	Task
Tejas	Stand up the repo on the host; share <code>.env</code> ; verify the Jira token works with one live worklog POST
Keval	Scaffold the Express server + SQLite; create the DB schema (TB-01...TB-12)
Yogesh	Freeze the JSON API contract (all of EP-01...EP-23 — method, role, request, success + error shapes) — everyone codes against it. EP-23 is marked pilot/stretch , not M0
Ravi	Verify the Google Cloud project; test a Sheets append + a Gmail draft with a script
Ali	Scaffold the React + Vite app; drop in the design tokens and the logo

Phase 1 — Foundations · Hr 1–5 (21:00–01:00)

Person	Task
Keval	Auth + <code>role</code> field + RBAC middleware; <code>/api/projects</code> , <code>/api/projects/:id/tasks</code> (EP-06/07)
Yogesh	Free parser: duration regex + description tidy rules + group-by-ticket (FR-03); unit-test it
Ravi	Seed data (TB seed §5.2); build the Sheets-append module + the Gmail-draft module as standalone functions
Ali	Employee log screen UI — project + task dropdowns, entry form, "Today" list (styled)
Tejas	Wire deploy: PM2 on the host; CI-lite (a deploy script); confirm HTTPS

Phase 2 — Core Flow · Hr 5–9 (01:00–05:00)

Person	Task
Keval	Entry CRUD endpoints (EP-08...EP-11); wire the parser into <code>/api/day/preview</code> (EP-12)
Yogesh	Frontend: connect the log screen to the API; build the preview + confirm screen (FR-04)

Ravi	<code>/api/day/close</code> sync orchestrator — Jira write + Sheets append + Gmail draft; idempotent via the external_writes ledger (ERD §6.8 — skip synced, retry failed, no duplicates); per-system status
Ali	Style the preview screen; build the PM/Lead dashboard layout (charts, team table)
Tejas	Pair with Keval on the Jira worklog write (EP-13, §7.1); handle IST→UTC conversion + 403/429 handling

Phase 3 — Integration · Hr 9–13 (05:00–09:00)

Person	Task
Keval + Tejas	End-to-end "Close My Day" working on Yogesh's real Jira account
Ravi	Finish Sheet append against the real sheet copy; Gmail draft with the real template
Yogesh	Wire the dashboard to <code>/api/dashboard/team</code> (EP-14); QA the full employee flow
Ali	Finish dashboard polish + seeded sample data so it looks alive
GATE @ Hr 12	Core solid? → Keval+Yogesh start the Chrome extension . Shaky? → skip it, harden the core.

Phase 4 — Extension / Hardening + Test · Hr 13–16 (09:00–12:00)

Person	Task
Keval	Chrome extension: <code>manifest.json</code> , service worker + <code>chrome.alarms</code> , popup → backend (if gate passed)
Yogesh	Full end-to-end QA on the demo laptop ; fix the top 3 bugs; freeze the build
Ravi	Stretch only (build EP-23 worklog read-sync only if the core sync works by Hour 12 — Codex re-sequencing): <code>worklog/updated</code> → <code>worklog/list</code> → real dashboard data. Otherwise harden sync retries and leave dashboards on seeded data
Ali	Final UI pass; build the pitch deck with real screenshots
Tejas	Lock the demo environment; pre-warm tokens; zero-cost audit sign-off

Phase 5 — Demo Prep · Hr 16–18 (12:00–14:00)

Person	Task
Yogesh	Record the backup demo video on real data; rehearse the 60-second demo
Ali	Finalize the pitch deck; design the closing slide
Keval / Tejas / Ravi	Stand by to fix demo bugs; keep the environment frozen
All	Two dry runs of the full pitch + demo

5. Decision Gates & Critical Path

- **Nothing else starts until the JSON shapes are agreed** (prevents rework).
- **Hr 9 — one real worklog written.** If "Close My Day" has not posted one real Jira worklog by hour 9, all hands move to the Jira integration; defer the dashboard.
- **Hr 12 — extension gate.** Build the extension *only* if the web core works end-to-end. Otherwise cut it cleanly (it is a P1 stretch — PRD §15 / ERD ADR-06).

- **Hr 16 — feature freeze.** No new features after hour 16. Only bug-fixes, the video, and the deck.

6. Post-HackFest — Pilot Plan for the Real 60 (M1)

Week	Task	Owner
W1	Self-host on the Iksula server; HTTPS; secrets; PM2; nightly SQLite backup	Tejas
W1	Build per-user Jira + Google OAuth onboarding (replaces the demo token) — ERD §7.2	Keval
W1	Verify IST ↔ UTC against Clockwork; finalize the real Sheet append + EOD template	Ravi
W2	RBAC hardening; full PM / Management / Operations / Admin consoles	Keval + Yogesh
W2	Operations Friday/Monday cron live; leave calendar wired in (FR-16/17)	Ravi
W2	UI polish across all role screens	Ali
W3	Force-install the extension via Google Workspace Admin; onboard the first 5–10 users	Tejas
W3–4	Onboard the rest of the ~60; run the 2-week success-metrics measurement (GM-01...05)	Yogesh

7. Dependencies & Risks

Risk	Likelihood	Mitigation	Owner
Jira API access not ready by Friday	High if not pre-done	P-1 + P-1b must be 100% done before HackFest (both tokens created Friday)	Tejas
Dashboards show only seeded data, not real	Medium	Wire the worklog read-sync (ERD §7.6) so dashboards show real hours since 1 Mar — stronger demo	Ravi
OAuth late build time	High	Demo uses a personal API token; OAuth is a pilot task	Keval
Real Google Sheet corrupted by append	Medium	Test on a copy first (P-2)	Ravi
Scope creep beyond P0	High	Phase gates §5; cut to P0 ruthlessly	Yogesh
Demo laptop / Wi-Fi fails	Medium	Backup video (Phase 5); deploy + test early	Yogesh
One person blocked / absent	Medium	Each area has a named "Support" person (§2)	All
Any paid dependency sneaks in	Low	Tejas runs a zero-cost audit at Hr 16	Tejas

8. Definition of Done (Hackathon)

A feature is "done" only when:

- It works end-to-end on the **demo laptop** (not just a dev machine).
- It uses **only free tools** (zero-cost audit passed).
- Yogesh has QA-tested the happy path **and** one error path.
- It is committed to the repo's main branch.

Hackathon success = the employee flow + "Close My Day" writes a real Jira worklog, a real Sheet row, and a real Gmail draft, one role dashboard renders, the backup video exists, and the pitch is rehearsed twice.

Traceability: tasks reference FR (PRD), EP/TB/ADR (ERD). See [AutoClock_DevDoc.md](#) for the how-to detail.

End of Work Plan v1.0 — AutoClock, Iksula HackFest 2026